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1. Introduction and Purpose  

 

1.1 Exeter City Council is the local planning authority for the administrative area in which 

the development site is located. 

 

1.2 The Applicant is Cildara (Exeter) Group whose assigned agent is the Water Lane 

Development Management Company Ltd. 

 
1.3 The Water Lane Development Area (WLDA) for the sake of this Agreement is the 

area shown in Plan 1 at Appendix 1, incorporating the North and South Regeneration 

Zones as shown on the Plan. 

 
1.4 The Site for the sake of this agreement is the area shown on the Plan at Appendix 

2. The Applicant confirms their willingness to extend the site boundary within the 

WLDA with the mutual agreement of the parties should circumstances enable this. 

 

1.5 The applicant is to submit an outline planning application seeking planning 

permission for the development described at 4.1 below for land within the Site. The 

planning application is to accompanied by and set within a high-level Placemaking 

Framework for the wider WLDA.  

 

1.6 The principle that comprehensive development of the WLDA as shown on Plan 1 

should be delivered in due course is agreed by the Applicant and Exeter City 

Council. It is further understood and agreed that the outline planning application 

should not prevent or preclude a comprehensive development solution for the 

WLDA. 

 
1.7 This PPA will encompass a comprehensive and optimal placemaking framework 

masterplan for the WLDA, which contextualises and informs the detailed proposals 

for the Site related outline planning application.  

 
1.8 This Planning Performance Agreement (PPA) is an agreement between Exeter City 

Council (ECC) and the Applicant to provide a project management framework for 

handling this proposed major planning application from pre-application through to 
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determination, with the option for extending beyond to include discharge of 

conditions and Section 106 obligations.  

 

1.9 This PPA is designed to improve and speed up the planning process by committing 

both parties to a positive working relationship, an agreed timetable containing 

actions and “milestones” that make clear what level of resources and actions are 

required, and to ensure that all key planning issues are properly considered and 

resolved. 

 

1.10 The primary purpose of the PPA is to assist in the programming and resourcing of 

the pre-application process to bring forward a scheme that addresses the relevant 

planning considerations and can work towards achieving a positive recommendation 

from ECC officers.  

 
1.11 This PPA provides a framework for resourcing the development process from pre-

application to decision, post-determination activity relating to discharging conditions 

and obligations within any Section 106 agreement. 

 

1.12 This PPA does not give any guarantee of planning permission. It relates to the 

process of considering development proposals at both pre-application and the formal 

determination stage, and not the decision itself in any way. 

 

1.13 This agreement is made pursuant to Section 111 of the Local Government Act 1972 

and Section 2 of the Local Government Act 2000.  

 

1.14 Nothing in this agreement shall restrict or inhibit the Applicant(s) from exercising their 

right of appeal under Section 78 of the Town and Country Planning Act 1990. 
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2. General PPA Principles and Planning Objectives 

 
2.1 The objective of this PPA is to put a framework in place that ensures co-operation 

and consistency throughout the negotiation and determination of this planning 

application, to provide a degree of certainty for the intended outcomes, to improve 

the quality of the project and of the planning decision.   

 

2.2 Exeter City Council and the Applicant agree to be governed at all times by the 

following principles applying to this PPA: 

 
Principle 1: To work together positively as a team and in good faith, and to 

respect each other’s interests and confidentiality. 

 

Principle 2: To commit, and provide promptly, information to support and 

manage the development process, in accordance with the 

Performance Standards contained in paragraph 5.9 of this 

agreement.   

   
Principle 3: To ensure transparency and consistency at all times between all 

parties so that outcomes are anticipated, defined, understood and 

addressed. 

 

Principle 4: To ensure effective and appropriate involvement and consultation 

with the community, statutory and other stakeholders, and any 

individual or group with a legitimate interest. 

 
Principle 5: To reach agreement on milestones for the process, which will 

remain fixed unless agreed by all parties otherwise. 

 

Principle 6: To identify and involve specialist consultees and advisors 

including other statutory authority’s officers/managers where 

appropriate. 
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Planning Objectives 

 

The applicant and the City Council will work together to seek to achieve the following 

objectives and planning outcomes for the site:  

 

 Work together to progress the development scheme and ensure relevant planning 

issues are identified and addressed positively. 

 Work together to ensure as far as possible the delivery of a planning application 

that is compliant with relevant policy and guidance.  

 The submission of a planning application that will deliver the description of 

development in 4.1 and in accordance with the Development Principles below. 

 Consider all relevant site constraints in detail and makes use of opportunities to 

deliver appropriate environmental mitigation to ensure the development can 

proceed.  

 Ensure planning obligations are identified at an early stage to inform the 

development process and allow draft Heads of Terms to be drafted and agreed. 

 

Project Vision and Objectives 

The development will deliver a sustainable community in Water Lane set within a 

sustainable, connected, healthy, accessible and inclusive new neighbourhood, and 

which is underpinned by the principles within the Liveable Exeter vision document 2019 

and incorporates the ‘drivers for change’ and the ‘ingredients’ of future place making in 

Exeter as set out in The Future Places Toolkit, and will feature: 

 

• Compact, characterful, safe and healthy places 

• Homes at high densities, but not always tall buildings 

• Buildings that are well designed and Zero Carbon 

• A vibrant mix of uses, including jobs, local services, shops, leisure and cultural 

facilities 

• Walkable and wheelable streets and high quality public spaces with good access 

to public transport 

• Low car use and provision of mobility hubs 

• Space for nature and trees 
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Exeter City Council and the Applicant will work together to achieve a planning 

application for a development as described in 4.1, incorporating the above attributes, 

through an approach based on the following vision and principles derived from 

interpretation of the Toolkit for Future Placemaking in Exeter and its application to the 

constraints and opportunities across the Water Lane Development Area: 

 

 Deliverability: the development proposal is to be deliverable in terms of physical 

and technical feasibility and financial viability. 

 Inclusion: the new development is to be accessible to all and meet a variety of 

needs across the community. 

 Low Impact Living: the new development is to have a low impact on the natural 

environment through its construction and operational phases. This includes 

priority for walking, cycling and public transport, construction methods and 

materials that minimise embodied carbon as far as is feasible, zero-carbon 

operational energy and a net gain in biodiversity of at least 10%. 

 Critical Mass and Composition: to enable, optimal use of land and a viable 

development and mix of uses and to contribute positively to Exeter’s urban form 

and legibility. 

 Connections, Streets and Spaces for People: streets and spaces fronted by 

buildings to provide activity and interest, that contribute to wellbeing and enable 

walking, cycling and social interaction. 

 Homes for a Variety of Needs and Aspirations: a mix of home types and tenures. 

 Community Life: a development that provides an environment for people to live, 

work and socialise. 

 Character and Identity: a development of distinctive character that contributes to 

Exeter’s identity through contemporary design, informed by local precedents and 

history. 

 A Waterside Quarter: a development that relates to and engages with the Exeter 

Ship Canal. 
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3. Pre-application Discussions 

 
3.1  This PPA allows for a series of pre-application discussions as set out in the 

Application Programme (Appendix 3).  

 

4. Form and Content of the Planning Application 

 
4.1 It is proposed that an outline planning application will be submitted for (subject to 

variation as necessary):  

 
Demolition of existing buildings and structures and residential-led mixed use 

development providing new homes, workspace/retail/café/restaurant/community/ 

cultural/leisure/education/hotel uses and associated infrastructure, including 

vehicular access and servicing, mobility hub, energy plant; alteration of ground 

levels; drainage and public open space; landscaping and public realm works, 

including pedestrian and cycle routes, with all matters reserved for future 

consideration, with the exception of access. 

 

 An indicative list of application documents is set out in Appendix 4. 

 

4.2       Any application will be determined with consideration of the following policies of 

the development plan, namely the adopted Core Strategy adopted February 

2012 and the Local Plan First Review 1995-2011. Depending on the mix of uses 

proposed, this list may be revised. The Local Plan Review has commenced and, 

depending on the weight of any draft policies, these will be taken into account as 

appropriate. From a transport perspective the Exeter Transport Strategy 2020-

2030, InnovaSUMP and Local Transport Plan 3 (2011-2026) are also relevant. 

 

Core Strategy (to be read as a whole, with specific reference to the 

following policies):  

 The Vision and Objectives 

 Spatial Approach to Development (which provides specific reference to the Water 

Lane area) 

 CP4 – Residential Development Density 
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 CP5 – Mix of Housing 

 CP7 – Affordable Housing 

 CP10 – infrastructure provision/protection 

 CP11 – location of development/air quality/pollution 

 CP12 – flood risk 

 CP13 – Decentralised Energy Network 

 CP14 – low carbon 

 CP15 – sustainable construction 

 CP16 – green infrastructure 

 CP17 – sustainable design (includes reference specifically to Water Lane) 

 

Local Plan (to be read as a whole, with specific reference to the following 

policies): 

 Local Plan Strategy  

 AP1 – location and design of development 

 AP2 – Priority to previously developed land 

 E3 – impact of loss of employment land 

 H1 – housing sequential approach 

 H2 - Priority to previously developed land 

 H6 – affordable housing 

 H7 – adaptable housing 

 L4 – contribution to play space 

 T1 – sustainable transport 

 T2 – location of residential development/transport options 

 T3 – transport routes 

 T10 – car parking 

 EN2 – development on/near site of contamination 

 EN4 – flood risk 

 EN5 – noise 

 DG1 – design 

 DG2 – energy conservation 

 DG4 – residential density, amenity, layout 

 DG5 – open space 
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 DG6 – transport/parking layout 

 DG7 – safe and secure development 

 KP6 – area-specific guidance for development 

 

4.3 The proposal will also make appropriate reference to the National Planning Policy 

Framework as revised and the National Design Guide. 

 

5.  Resources and Liaison 

 
5.1   The Project Team 

 
The Project Team will comprise of the ECC Team and the Applicant’s Team, as 

initially defined below. The Project Team will be expanded as appropriate and by 

agreement. Key ECC officers are listed below in paragraph 5.2; it is recognised 

that the Council may not hold all relevant specialisms and resources in-house 

and it is expected that expertise may be required relating to certain specialisms 

(e.g. viability, elements of Environmental Impact Assessment-related activity) as 

the project proceeds. Provision of estimates and appointment of consultants shall 

be arranged by the appropriate party with prior consultation to ensure ongoing 

transparency through this process and where appropriate to ensure covering the 

cost of doing so.   

 

Water Lane Masterplan Future Place Advocacy and Strategic Urban Design Support 
 

5.2  is jointly commissioned under this PPA to provide an 

advisory and advocacy role primarily facilitating the collaboration between Exeter 

City Council and the Water Lane Development Company but able to include 

other partners in discussion as necessary. Jointly contracted by ECC and 

WLDMC, this is an arrangement which allows for independence and helps enable 

partnership working through leading both parties through a comprehensive 

design process. 

 

5.3 This work will include getting an initial understanding of the Water Lane area and 

its context (“the Future District”); using “Future Place Drivers” to create a profile 
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for the redevelopment of the area; input to the “Placemaking Framework”; to 

select and adapt a series of ingredients of the Future Place.  

 

5.4  Exeter City Council (ECC) Team 
 

Name Position & Role Contact Details 

Planning 
Officer/Consultant 
and PPA lead 

Assistant Service 
Lead, Planning Policy  

Principal Planning 
Officer, Planning 
Policy (as substitute 
for George Marshall 
as required) 

Interim Assistant 
Service Lead – 
Development 
Management (Major 
Projects) 

City Surveyor 

Communications 
Officer 

 
  

5.5 The Applicant’s Team:  
 

5.6 The below table includes the core team project team, with further consultants 
inputting in certain areas where necessary; 

  
  

Name Position & Role Contact Details 

PPA Lead 
Contact/Planning 
Agent 

Applicant’s Lead 
Contact 

Architecture (Lead 
for Nash) 

  
 

Highway (Lead for 
Stantec)  
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Name Position & Role Contact Details 

Utilities Strategy 

Energy Strategy 

Public Realm 

 
 
5.7 Other relevant organisations  
 
5.8 Whilst ECC is the Local Planning Authority for this development Devon County 

Council is the Highway Authority, Education Authority and Lead Local Flood 

Authority. It is therefore appropriate that the Applicant engages the County 

Council in pre-application discussions on matters relating to the highway network, 

education provision and flood and water management.  All relevant information 

on how these discussions influences the proposals will be communicated to ECC 

as soon as practicable. ECC will provide a facilitative role with the County 

Council as required.  

 
5.9 ECC will take a proactive role engaging with relevant stakeholders and 

landowners and agencies. This work will be led by the Director of City 

Development on ECC’s behalf. 

 
 
5.10 Performance Standards 
 

 Communications, be it via email or hard copy correspondence, shall be 

 acknowledged within 5 working days with a suitable response where possible. 

 

 Telephone messages shall be returned within 2 working days of receipt. 

 

 Relevant information including agendas will be circulated by all parties no later 

than 5 working days prior to a meeting. 
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 The items for inclusion on a forthcoming meeting agenda will be agreed between 

the Applicant’s Planning Agent and ECC’s PPA Lead. Once agreed the Applicant’s 

Planning Agent will circulate meeting agendas, unless otherwise agreed, no later 

than 3 working days prior to any meeting. ECC’s PPA Lead may, with the 

agreement of the Applicant’s Planning Agent, arrange meetings, doing so in 

accordance with the requirements for agenda circulation etc. 

 
 Unless otherwise agreed, minutes and actions arising from meetings shall be 

circulated by the organiser and agreed no later than 5 working days after the 

meeting. 

 

 If requested by the Applicant or Planning Agent, ECC shall provide informal 

 feedback on information presented at a meeting within 5 working days from that 

 meeting. 

 
 Formal feedback from pre-application or working group meetings will be provided 

 within 10 working days from that meeting. 

 
  

5.11 Meetings 
 

 Meetings will be attended by the Project Team unless specific attendance is not 

 required due to meeting topics.  

 

 The applicant’s Planning Agent, in conjunction with the ECC PPA Lead, will act as 

PPA Project Managers and will convene meetings, invite appropriate attendees, 

organise/agree agendas and produce minutes to be agreed by the Project Team 

as set out in paragraph 5.7.  

 

 Project Team meetings will be held at the times set out in the Project Programme 

(unless otherwise agreed or cancelled). 

 

 By agreement meetings with other key organisations, including for example Devon 

County Council, may be arranged to ensure consistency and delivery of the 

planning objectives within this PPA. 
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 As part of the governance of the PPA there will be strategic engagement between 

the Applicant’s PPA Lead and the Director of City Development.  

 
5.13 Availability of People and Resources 
 
 The parties to this agreement will endeavour to make Project Team members 

available to facilitate meetings within 10 working days from a formal written 

request, unless otherwise agreed. The parties will also share with each other 

project tools (such as traffic models, visualisation models and development 

viability information) subject to protecting commercial confidentiality and 

Freedom of Information considerations. 

 

5.14 Confidentiality 
 
 The Council has a duty to respond to requests for information under the Freedom 

of Information Act 2000 (FoI) and the Environmental Information Regulations 

2004, and that commercially sensitive information, or which would breach 

confidentiality, can be exempt. Pre-application discussions will include 

commercially confidential information and will therefore be undertaken on a 

private and confidential basis unless otherwise agreed. Confidentiality protocols 

will be agreed and applied to specific issues and/or information as they emerge. 

 

5.15 In the event that the City Council receives an FoI request in respect of the 

planning application, the Council shall follow its standard procedures and; 

 

(a) notify the Applicant as soon as reasonably practicable; 

(b) shall not formally respond to the FoI request until such time as the 

Applicant has been given a reasonable opportunity to make representations 

on the request; and  

(c) the City Council shall have due and proper regard to any representations 

made by the Applicant. 
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5.16 Costs 
 

The Applicant commits to cover: 

 

 the relevant planning application fee(s); 

 

 ECC’s reasonable legal costs incurred associated with the preparation of any 

S106 Agreement. Details of the Applicant’s Solicitor and title documentation 

shall be provided upon submission of the application to enable completion of 

the S106 within the project programme (or as may be amended by agreement);  

 

 By prior agreement, the reasonable costs which may be incurred with the 

appointment of external consultants (such as Independent Viability 

Consultants) to progress the PPA, to be agreed by the Applicant on a case by 

case basis;  

 
 

 

 
 By prior agreement, ECC’s reasonable costs incurred to staff pre-application 

and post-application submission meetings with officers, including any external 

consultants required (in addition to those included within this agreement);  

 

 The costs to be covered by the Applicant includes the cost of employing 

ECC’s PPA Lead, . The sum of  (excludes VAT) for the 

pre-application stages shall be paid within 15 working days of the signing of 

this agreement. The sum of  (excludes VAT) for post submission 

work shall be paid within 15 days of submission of a planning application.  If 

further expenditure/time is required to deliver the principles and planning 

objectives of this PPA this is to be agreed between parties;  

 
 All other costs are to be agreed between the parties prior to expenditure; 

 
 The Cost will specifically cover the following elements; 
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 Advice and support to ensure the proposed submission accords with 

the principles, vision, aims, and objectives for development in this 

location 

 Professional responses to the evolving proposals leading up to formal 

submission 

 Strategic engagement with stakeholders and other agencies as 

required 

 Advice on consultation and engagement with stakeholders 

 Proactive advice on how to address issues that may arise during the 

processing of the planning application(s) 

 Signposting further advice if required and, if appropriate, facilitating 

engagement  

 Provision of as much clarity as possible on potential conditions and 

obligations  

 Ensuring the submission meets the Council’s validation requirements 

 

 

 By prior agreement, ECC’s reasonable costs of specific resource(s) to act as, 

or provide assistance to, the Case Officer during the determination of the 

formal application to ensure its timely and efficient processing; 

 

 By prior agreement, ECC’s reasonable costs post-decision to deliver timely 

responses to discharging conditions and, where applicable, Section 106 

obligations.  Early discussion of these matters will aim to limit exposure to 

additional expenditure.  

 
 
ECC Officers, and any agreed consultants active under this PPA, will record their 

time spent on the project and will in a timely manner provide the nominated 

contact on the Applicant’s Team a sheet of the hours spent and accumulated 

cost as part of a monthly invoice/statement. These invoices being raised against 

a Purchase Order to be issued by the Applicant. 

  



Page - 17 - 
 

 
   

6. PPA Programme 

 
6.1 The PPA Programme is devised to provide a realistic timeframe for the preparation, 

submission and determination of the planning application.  

6.2  It is anticipated that, subject to all relevant works having been completed, a 16-

week timeframe is appropriate for consideration of the planning application and the 

issuing of the planning decision. This is subject to the required democratic 

processes within ECC as local planning authority and other key 

stakeholders/consultees. 

6.3  Within this period, meetings will be arranged as and when considered necessary 

by agreement with proposed appropriate meeting dates set out within the Project 

Programme at Appendix 3.  

6.4  If there is a delay in the application the Project Team will review whether the 

Programme is still realistic or whether the timeframe need to be revised. Any 

revisions to the Planning Performance Agreement determination timeframe shall 

be agreed in writing between the Applicant and ECC. 

6.5 Monitoring delivery of the PPA and updating as required will take place in the PPA 

meetings. 

 

7. Communications, Marketing and Engagement 

 
7.1 It is important there is a coordinated and agreed communications strategy in 

place throughout the delivery of the actions in the PPA. 

7.2 Any communications will be considered and agreed between ECC and the 

Applicant’s Team prior to implementation.  

7.3 The Council’s appointed Communications Officer will be the key point of contact 

from ECC’s team; the Applicant’s appointed communications/engagement 

consultants will work with ECC’s representative to ensure consistent and 

appropriate means of engagement throughout the process. 
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8. AGREEMENT 

 
8.1 Exeter City Council and the Applicant hereby agree to the content of this Planning 

Performance Agreement. 

 
Exeter City Council 
 
Name: 

 
 

 
Signature: 

 

 
Position: 

 
Director of City Development 

 
On Behalf Of: 

 
Exeter City Council 

 
Date: 

13 May 2022 

 
 

Applicant 
 
Name: 

 
  

 
Signature: 

 

 
Position: 

 
Project Director 

 
On Behalf Of: 

 
Cildara (Exeter) Group 

 
Date: 
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Appendix 1: Plan 1 – Water Lane Development Area 
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Appendix 2: Plan 2 – The Site 
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Appendix 3 – Indicative Project Programme 

 

ECC and the Applicant shall work to ensure that the proposal is progressed in 

accordance with the Programme set out below (unless a variation to the 

Programme is agreed in writing by both the Applicant and ECC). The pre 

application stage, including EIA Scoping work, may last up to 21/11/22 although 

this could be extended depending on progress of key elements of work. 

 
PPA Programme  
 

Activity Date 
w/c 

Inception/PPA set-up meeting 08/11/21 

Pre-app Meeting 1 07/02/22 

Design Review Panel 1 07/03/22 

Pre-app Meeting 2 25/04/22 

Strategic Review Meeting No 1 25/05/22 

EIA Screening Request 30/05/22 

Councillor and key stakeholder briefing 20/06/22 

Public Consultation 20/06/22 

EIA Screening Opinion 27/06/22 

Pre-app Meeting 3 04/07/22 

Design Review Panel session 2 18/07/22 

Strategic Review Meeting No 2 25/07/22 

Commence Section 106 Review 15/08/22 

Strategic Review Meeting No 3 22/08/22 

Pre-app meeting 4 05/09/22 

Councillor and key stakeholder briefing 19/09/22 

Strategic Review Meeting No 4 26/09/22 

Public Consultation 03/10/22 

Pre-app Meeting 5 – incl draft S106 HoTs 24/10/22 

Pre-app Meeting 6 – S106 focus. 21/11/22 

Submit planning application. 19/12/22 
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Application Determination Programme  
 
 

Week(s) Date - W/C Formal application phase of programme  

1 - 2 19/12/22 Applicant to submit the planning application, and 
supporting documentation will have regard to pre-
application advice provided under this PPA. 
 
ECC to register and validate the application; and 
 
a) send out consultation letters / advertising the 

application; or 
b) inform the Applicant if application is invalid, providing 

reasonable time to rectify any identified issues that 
require addressing. 

 
Financial Viability - if required (and not already undertaken 
at the pre-application stage) ECC will obtain a quote(s) 
from independent viability consultants and send to 
applicant (if received in time) for agreement including 
agreement to cover the costs of that assessment.  
 
Design Review - if identified and agreed it is required, the 
Applicant Team will obtain quote(s) from appropriate 
parties and send to applicant for agreement, including 
agreement to cover the costs of that assessment.  
 

2-5  
Subject to 
submission of a 
valid application 
 

Statutory consultation period. Responses will be uploaded 
to the website. 
 
ECC, led by their nominated Case Officer, to assess 
application and inform the Applicant of significant consultee 
responses (particularly if they require further information or 
clarification) in order to assist with the processing of the 
application. 
 
If necessary a viability assessment including initial meeting 
with assessor (if necessary). Obtain any request for 
additional information and agree reporting timescales 
based on information provision (from the applicant). 
 

6  End of Statutory consultation period - ECC to confirm any 
outstanding issues to be addressed (objectors comments, 
statutory consultees, etc).  
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Week(s) Date - W/C Formal application phase of programme  

Project Team Meeting may be held if deemed necessary to 
consider and address responses in the consultation period.  
 
Draft S106 Heads of Terms to be discussed (if required or 
there are any changes since pre-application advice 
discussions on this) and agreed if possible. If agreed ECC 
may instruct legal teams to prepare the Section 106 on the 
basis that any work may be abortive if the planning 
decision is not positive.   
 
Ongoing viability assessment (throughout the timeframe). 
 

7-8  Applicant to address any outstanding issues/prepare 
amended plans/documents (if necessary), and formally 
agreeing an extension of time.  
 
Depending on the nature of amendments required these 
may be subject to further consultation, which may impact 
the following timeframe. 
 

9 
 

Note: if re-
consultation is 
required this will 
increase the 
programme length 
by 2 weeks 
 

Subject to positive resolution of matters above, ECC to 
confirm any final issues to be addressed.  
 
Draft S106 Heads of Terms to be agreed subject to further 
amendments required. If not already initiated, legal teams 
instructed to prepare draft S106. 
 

10-12 
 

 Preparation of report(s) to Planning Committee. 
 
S106 Heads of Terms to be agreed with case officer and 
Legal (in the understanding these are subject to change 
and final agreement at/after Planning Committee). 
 
Receipt of any final amended plans additional information 
from the applicant.  
 
Discuss planning conditions, Case Officer to provide draft 
conditions to applicant for comment. 
 

13 
 

 Review of draft Planning Committee Report 

14 
 

 Publication of Planning Committee Report 
 

15 
 

The week the 
Committee meeting 

Planning Committee meeting  
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Week(s) Date - W/C Formal application phase of programme  
falls on will depend 
on the Committee 
timetable and 
submission date  

S106 drafting  
 

14-17 
 

 S106 drafting / completion 
 

18 
 

 ECC issue planning decision notice 
(subject to the satisfactory completion of Section 106 
Agreement in the event that planning permission is 
approved) 
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Appendix 4 – Application Documents 

 

The Planning Application shall be accompanied by the following documents. It is intended 

that the application will be submitted via the Planning Portal.  

 

[The list provides an informed indication, based upon the information provided at the time 

of producing the PPA, ECC’s validation requirements and the Town and Country Planning 

(Development Management Procedure) (England) Order 2015, of the documents/plans 

required however it is subject to change and will be influenced by matters covered in the 

pre application stage and will be subject to final agreement through this process]. 

 

FOR APPROVAL 

 

 

Site Location Plan 

Proposed Access Road and Junction 

Access  and Servicing Parameter Plan  
 

Building Height Parameter Plan 
 

Disposition of Uses Parameter Plan 
 

Demolition and Retention Parameter Plan 
 

Public Realm Parameter Plan 
 

Green and Blue Infrastructure Parameter Plan 
 

Phasing Plan 

Travel Plan  

Arboricultural Impact Assessment / Method Statement / Tree Protection Plan  

Sustainability Strategy (incl. waste, energy and low carbon) 

Biodiversity Net Gain Assessment and Strategy 

Drainage Strategy 

Noise/Vibration Assessment and Attenuation Strategy 

Utilities Survey and Strategy 

Lighting Strategy – depending on ecologist advice 

S106 HoTs 

ENDS 
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	An indicative list of application documents is set out in Appendix 4.
	4.2       Any application will be determined with consideration of the following policies of the development plan, namely the adopted Core Strategy adopted February 2012 and the Local Plan First Review 1995-2011. Depending on the mix of uses proposed,...
	Core Strategy (to be read as a whole, with specific reference to the following policies):
	 The Vision and Objectives
	 Spatial Approach to Development (which provides specific reference to the Water Lane area)
	 CP4 – Residential Development Density
	 CP5 – Mix of Housing
	 CP7 – Affordable Housing
	 CP10 – infrastructure provision/protection
	 CP11 – location of development/air quality/pollution
	 CP12 – flood risk
	 CP13 – Decentralised Energy Network
	 CP14 – low carbon
	 CP15 – sustainable construction
	 CP16 – green infrastructure
	 CP17 – sustainable design (includes reference specifically to Water Lane)
	Local Plan (to be read as a whole, with specific reference to the following policies):
	 Local Plan Strategy
	 AP1 – location and design of development
	 AP2 – Priority to previously developed land
	 E3 – impact of loss of employment land
	 H1 – housing sequential approach
	 H2 - Priority to previously developed land
	 H6 – affordable housing
	 H7 – adaptable housing
	 L4 – contribution to play space
	 T1 – sustainable transport
	 T2 – location of residential development/transport options
	 T3 – transport routes
	 T10 – car parking
	 EN2 – development on/near site of contamination
	 EN4 – flood risk
	 EN5 – noise
	 DG1 – design
	 DG2 – energy conservation
	 DG4 – residential density, amenity, layout
	 DG5 – open space
	 DG6 – transport/parking layout
	 DG7 – safe and secure development
	 KP6 – area-specific guidance for development
	4.3 The proposal will also make appropriate reference to the National Planning Policy Framework as revised and the National Design Guide.
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	(a) notify the Applicant as soon as reasonably practicable;
	(b) shall not formally respond to the FoI request until such time as the Applicant has been given a reasonable opportunity to make representations on the request; and
	(c) the City Council shall have due and proper regard to any representations made by the Applicant.
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